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EG&G ROCKY FLATS, INC.
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June 16, 1993 93-RF-7138

J. K. Hartman

Assistant Manager for Transition
and Environmental Restoration

DOE, RFO

Attn: S. R. Grace
OPERABLE UNIT NO. 2 (OU 2) MILESTONE DATES - RLB-278-93

Ref: (a) R. L. Benedetti ltr, RLB-093-93, to J. K. Hartman, Schedule Extension Request for the
OU 2 Draft Phase Il RFV/RI Report, February 26, 1993

(b) R. L. Benedettiitr, RLB-271-93, to J. K. Hartman, Operable Unit No. 2 (OU 2) Risk
Assessment Schedule Impacts, June 16, 1993

The original Operable Unit (QU) 2 Remedial Investigation Work Package (12021) was based on a
schedule for completion of the Draft Phase Il RCRA Facilities Investigation/ Remedial Investigation
(RFI/RI) Report that was significantly changed during the schedule extension meetings held by
EG&G in February 1993 and by technical changes in determining risk caused by the QU 1
negotiations [see above-referenced letter (b)). As per letter the above-referenced letter (a), EG&G
requested a schedule extension for this project from the March 16, 1993 submittal date mandated by
the Interagency Agreement (IAG) to December 16, 1993. The new deliverable date for the Draft
Phase Il RFI/RI Report, along with delays caused by the OU 1 negotiations, made it impossible to
meet the milestones as presented in the work package.

The following milestones, as established in the work package, will not be met:

heduled D
Draft COC Technical Memorandum (TM) June 4, 1993
Begin Toxicity Factor Development June 4, 1993
End Toxicity Factor Development June 4, 1993
Dratt Toxicity TM June 24, 1993
Draft Surficial Soil Report July 15, 1993
Draft Environmental Evaluation Report July 20, 1993

The dates that these milestones will be completed will be provided by July 1, 1993. Please contact
A. L. Primrose of Remediation Project Management at extension 8618 for additional information.

Vs it

R. L. Benedetti
Associate General Manager
Environmental Restoration Management
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